COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 13/ 2015

ESTI MATE SUMVARY 08: 02: 25
CONTI D C20380 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 20380- BI D COFRS REPORTI NG CATEGCRY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 27.0  DAYS TIME ALLOW 3/1/2016 FI XED COMPLETI ON DATI
FY 15 PRI ORI TY CULVERTS SH 14 PERCENT TIME  18.12 ORI G TIME ALLON 3/1/2016 FI XED COMPLETI ON DAT
PRQIECT NO STRL41A- 038
FY 15 PRI ORI TY CULVERTS SH 14
NAVE OF ROAD:
PROQJECT COUNTI ES: SAN M GUEL MONTROSE, REGI ON 5
CONTRACTOR:
AVERI CAN WEST CONSTRUCTI ON, LLC PAY PER OD ENDI NG 10/ 31/ 2015 DATE TI ME STARTED 10/ 05/ 2015
275 E 64th AVENUE DATE LET 08/ 13/ 2015 DATE WORK BEGAN 10/ 05/ 2015
DATE AWARDED 08/ 21/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 03/ 2015 DATE ACCEPTED
DENVER CO 80221 (303) 455- 0838 DATE NOTI CE TO PROCEED 10/ 05/ 2015
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI:  $ 2,040, 569. 50 PARTI Cl PATI NG $ 367, 098. 30 $ 367, 098. 30
AWARD PRQJECT AMT: $ 1,948, 999. 50 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 17. 99% TOTAL EARNI NGS 367, 098. 30 367, 098. 30
FUNDS AVAI LABLE: $ 1,673,471.20 STOCKPI LED MATER ALS 191, 931. 56 191, 931. 56
GROSS EARNI NGS 559, 029. 86 559, 029. 86
TOTAL CLAI MVB: $ 0.00 RETAI NAGE -8,373.85 -8, 373.85
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 550, 656. 01 550, 656. 01
LI QU DATED DANMAGES 0. 00 0. 00
AUTCPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 550, 656. 01 550, 656. 01
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 550, 656. 01

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20380 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20380-BI D ESTI MATE RUN 11/ 13/ 2015
PRQJECT: STR141A- 038 ESTI MATE NO 0001 08: 02: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00010 Renoval of Tree 5. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0010 202- 00035 Renoval of Pipe 90. 000 0. 000
LF 15. 000 4, 500. 00
300. 00000 15. 000 4, 500. 00
0015 203-00010 Uncl assi fied Excavation (Conplete In Place) 726. 000 0. 000
cY 170. 000 33, 150. 00
195. 00000 170. 000 33, 150. 00
0020 203-00100 Mick Excavation 50. 000 0. 000
CY 0. 000 0. 00
145. 00000 0. 000 0. 00
0025 203-01510 Backhoe 10. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0030 203-01597 Pot hol i ng 10. 000 0. 000
HOUR 0. 000 0. 00
650. 00000 0. 000 0. 00
0035 206- 00000 Structure Excavation 177. 000 0. 000
CcY 47. 860 2,632.30
55. 00000 47. 860 2,632.30
0040 206- 00065 Structure Backfill (FlowFill) 10. 000 0. 000
CY 0. 000 0. 00
275. 00000 0. 000 0. 00
0045 206- 00200 Structure Backfill (dass 2) 147. 000 0. 000
CY 0. 000 0. 00
60. 00000 0. 000 0. 00
0050 207-00305 Wt | and Topsoi | 100. 000 0. 000
CY 0. 000 0. 00
30. 00000 0. 000 0. 00
0055 207-00310 St ockpi | e Wetl and Topsoi | 100. 000 0. 000
cY 100. 000 3, 000. 00

30. 00000 100. 000 3, 000. 00



CONTI D C20380 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20380-BI D ESTI MATE RUN 11/13/2015
PRQJECT: STR141A- 038 ESTI MATE NO 0001 08: 02: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00002 *Erosion Log (12 Inch) 400. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0065 208-00020 *Silt Fence 1, 800. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0070 208- 00045 Concrete Washout Structure 4.000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0075 208- 00070 Vehi cl e Tracki ng Pad 4.000 0. 000
EACH 0. 000 0. 00
2,400. 00000 0. 000 0. 00
0080 208- 00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0085 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0090 208-00106 Sweepi ng (Sedi nent Renoval ) 40. 000 0. 000
HOUR 0. 000 0. 00
240. 00000 0. 000 0. 00
0095 208- 00205 *Erosi on Control Supervisor 160. 000 0. 000
HOUR 3. 000 345. 00
115. 00000 3. 000 345. 00
0100 208- 00300 Tenporary Berns 400. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0105 208- 00301 Tenporary Diversion 100. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0110 212-00006 *Seedi ng (Native) 1. 600 0. 000
ACRE 0. 000 0. 00
1, 000. 00000 0. 000 0. 00



CONTI D C20380 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 20380- BI D ESTI MATE RUN 11/13/2015
PRQIECT: STR141A- 038 ESTI MATE NO 0001 08: 02: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 212-00028 *Seedi ng (Wt ands) 0. 100 0. 000
ACRE 0. 000 0. 00
4, 300. 00000 0. 000 0. 00
0120 212-00032 *Soi | Condi tioning 1. 600 0. 000
ACRE 0. 000 0. 00
745. 00000 0. 000 0. 00
0125 213-00004 *Mil ching (Weed Free Straw) 1. 600 0. 000
ACRE 0. 000 0. 00
1, 590. 00000 0. 000 0. 00
0130 213-00061 *Mul ch Tacki fier 320. 000 0. 000
LB 0. 000 0. 00
6. 00000 0. 000 0. 00
0135 214-01010 *Brush Layer Cutting 600. 000 0. 000
EACH 0. 000 0. 00
3. 00000 0. 000 0. 00
0140 215-00000 *Transpl ant Shrub 12. 000 0. 000
EACH 0. 000 0. 00
115. 00000 0. 000 0. 00
0145 215-00600 *Transpl ant Pl ug 120. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0150 216-00101 *Soi | Retention Bl anket (Straw Coconut) 540. 000 0. 000
(Phot odegradabl e O a sy 0. 000 0. 00
4. 50000 0. 000 0. 00
0155 240- 00000 *WIdlife Biologist 15. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0160 240-00010 *Renoval of Nests 5. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0165 304- 06007 Aggregate Base Course (Cl ass 6) 30. 000 0. 000
CY 0. 000 0. 00
140. 00000 0. 000 0. 00



CONTI D C20380 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20380-BI D ESTI MATE RUN 11/13/2015
PRQJECT: STR141A- 038 ESTI MATE NO 0001 08: 02: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 304-09014 Aggregate Base Course (Special) 15. 000 0. 000
TON 0. 000 0. 00
75. 00000 0. 000 0. 00
0175 506-00224  Riprap (24 Inch) 351. 000 0. 000
CY 0. 000 0. 00
225. 00000 0. 000 0. 00
0180 506-00230  Riprap (30 In) 52. 000 0. 000
CY 0. 000 0. 00
240. 00000 0. 000 0. 00
0185 506-00418 Soil Riprap (18 Inch) 45. 000 0. 000
CY 0. 000 0. 00
190. 00000 0. 000 0. 00
0190 506-00430  Soil Riprap (30 Inch) 158. 000 0. 000
CY 0. 000 0. 00
185. 00000 0. 000 0. 00
0195 601-01050 *Concrete Cass B (Vall) 170. 000 0. 000
CY 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0200 602- 00020 *Rei nforcing Steel (Epoxy Coated) 9, 085. 000 0. 000
LB 0. 000 0. 00
3.50000 0. 000 0. 00
0205 603- 00001 Annul ar Space Grouting 15. 000 0. 000
CY 0. 000 0. 00
310. 00000 0. 000 0. 00
0210 603-00066 *Cul vert Lining (66 Inch) 66. 000 0. 000
LF 56. 100 59, 466. 00
1, 060. 00000 56. 100 59, 466. 00
0215 603-00078 Cul vert Lining (78 Inch) 85. 000 0. 000
LF 72.250 75, 862. 50
1, 050. 00000 72.250 75, 862. 50
0220 603-00108 *Cul vert Lining (108 Inch) 229. 000 0. 000
LF 11. 500 17, 480. 00
1, 520. 00000 11. 500 17, 480. 00



CONTI D C20380 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20380-BI D ESTI MATE RUN
PRQJECT: STR141A- 038 ESTI MATE NO 0001
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 MATERI AL ALLOMNCE 108 I nch Cul vert Liner 0. 000
LF 217. 500 94, 627. 51
435. 07000 217. 500 94, 627.73
0225 603-00123 Culvert Lining (120 Inch) 190. 000 0. 000
LF 9. 500 14, 962. 50
1, 575. 00000 9. 500 14, 962. 50
0225 MATERI AL ALLOMNCE 120 Inch Cul vert Llner 0. 000
LF 180. 497 97, 304. 05
539. 09000 180. 497 97, 304. 13
0230 607-11525 *Fence (Plastic) 1, 800. 000 0. 000
LF 0. 000 0.00
2.75000 0. 000 0. 00
0235 607-11580 Fence (Tenporary) 551. 000 0. 000
LF 0. 000 0.00
6. 00000 0. 000 0. 00
0240 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 690 10, 695. 00
15, 500. 00000 0. 690 10, 695. 00
0245 626- 00000 *Mobi |'i zati on 1. 000 0. 000
LS 0. 463 87, 970. 00
190, 000. 00000 0. 463 87, 970. 00
0250 626-01000 Public Information Services 1. 000 0. 000
LS 0. 400 460. 00
1, 150. 00000 0. 400 460. 00
0255 630-00000 *Fl aggi ng 400. 000 0. 000
HOUR 27.000 810. 00
30. 00000 27.000 810. 00
0260 630-00007  *Traffic Control Inspection 60. 000 0. 000
DAY 5. 000 1, 175. 00
235. 00000 5. 000 1, 175. 00
0265 630-00012  *Traffic Control Management 120. 000 0. 000
DAY 21. 000 13, 650. 00
650. 00000 21. 000 13, 650. 00



CONTI D C20380 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20380-BI D ESTI MATE RUN 11/13/2015
PRQIECT: STR141A- 038 ESTI MATE NO 0001 08: 02: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0270 630-80341 *Construction Traffic Sign (Panel Size A) 16. 000 0. 000
EACH 8. 000 80. 00
10. 00000 8. 000 80. 00
0275 630- 80342 *Construction Traffic Sign (Panel Size B) 76. 000 0. 000
EACH 38. 000 570. 00
15. 00000 38. 000 570. 00
0280 630- 80380 *Traffic Cone 250. 000 0. 000
EACH 43. 000 215. 00
5. 00000 43. 000 215. 00
0285 700-70010 F/ A M nor Contract Revisions 85, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70016 F/ A Fuel Cost Adj ustnent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70021 F/ A On- The-Job Trai nee 320. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 2,000, 494.50 $ 518, 954. 86 $ 518, 955. 16
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0310 620- 00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 1. 000 17, 500. 00
17, 500. 00000 1. 000 17, 500. 00
0315 620-00012  Field Laboratory (O ass 2) 1. 000 0. 000
EACH 1. 000 21, 700. 00
21, 700. 00000 1. 000 21, 700. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8

CONTI D
PCN: ESTI MATE RUN 11/13/ 2015
PRQIECT: ESTI MATE NO 0001 08: 02: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM QUANTI TY/ Qry TH' S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS QrYy TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0320 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 875. 00
875. 00000 1. 000 875. 00
CAT 0400 CURRENT AMI  $ 40, 075. 00 $ 40, 075. 00 $ 40, 075. 00

PRQJIECT TOTAL CURRENT AMI  $

2,040,569.50 $

559, 029.86 $ 559, 030. 16



